From: Ramboll Environ [nsteenhaut@ramboll.com]

To: eemery@ramboll.com; jyeung@ramboll.com; jvitale@ramboll.com; hwayland@ramboll.com;
jcastellani@creamerenvironmental.com; gkowalski@creamerenvironmental.com;
George.Horvat@exeloncorp.com; Lisa.Pfeifer@pepcoholdings.com; Richard.Blackman@pseg.com;
PEisenhauer@pplweb.com; rubind@coned.com; Electrkeith.s.wesselman@constellation.com;
djordanger@hunton.com; Hass. Andrew; nsteenhaut@ramboll.com; TCawley@creamerenvironmental.com;
bondcd@cdmsmith.com; Geiger, William; Travis.T.Fatzinger@usace.army.mil; David.S.Depolo@usace.army.mil;
glaziersd@cdmsmith.com; walter@raclic.com; joe@racllc.com

Subject: Report 3340011G-46 for project Metal Bank
Date: Thursday, July 14, 2016 11:25:59 AM
Attachments: 3340011G-46.pdf

Enclosed please find the Daily Report for 2016-07-12 for project Metal Bank .

Thanks,

http://archisnapper.com
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Ramboll Environ
R A M B L L 20 Custom House Street
Suite 800

Boston, MA 02110

ENVIRON

Daily Report For 2016-07-12

Metal Bank

Sheetpile Repair

Cottman Avenue
Philadelphia, PA (US)

Report number: 3340011G-46
Date: July 12, 2016 10:03 AM

Status

7/12/2016 (Tuesday) — CEl and Ramboll Environ on-site. Enviroscapes completed revegetation efforts. The remaining Reese mats were
removed from the site.

Details of Construction Activities

0630 to 0700 - Ramboll Environ (June Yeung) and CEl (John Castellani) on-site.

0650 to 0730 - CEI doing general site housekeeping-prep trailer for demobilization, etc.
0720 to 1400 - EnviroScapes, Inc. completed revegetation activities.

0825 to 0855 - WStar (generator rental company) demobilized generator from the site.
0930 to 1035 - The remaining Reese mats were demobilized from the site.

1430 - Ramboll Environ and CEI off-site.

The Week Ahead

Wednesday 7/13
- Final inspection starting at 9 AM

Contacts and people present

Role and company name Name Contact information Present Sent
Oversight Eric Emery 609-961-1363 X v
[Ramboll] eemery@ramboll.com

Oversight Joe Vitale jvitale@ramboll.com X v
[Ramboll]

Oversight June Yeung 609-977-5899 v v
[Ramboll] jyeung@ramboll.com

CEIl Project Superintendent John Castellani 201-522-5089 v v
[Creamer Environmental, Inc.] jcastellani@creamerenvironmental.com
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CEI Project Manager
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Laborer
[Creamer Environmental, Inc.]

Regulator
[USEPA]

Ramboll Project Manager
[Ramboll]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[CDM Smith]

EPA Oversight
[USACE]

EPA Oversight
[USEPA]

Design Engineer
[RAC]

Design Engineer
[RAC]

Operator
[Creamer Environmental, Inc.]

Operator
[Thackray Crane Rental, Inc.]

Operator
[Creamer Environmental, Inc.]
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Gary Kowalski

Laborer 1

Laborer 2

Laborer 3

Laborer 4

Andrew Hass

Nicholas Steenhaut

Chris Bond

David Depolo

Steve Glazier

Travis Fatzinger

William Geiger

Joe Caciola

Walter Papp

Operator 1

Operator 2

Operator 3

201-376-7153

gkowalski@creamerenvironmental.com

hass.andrew@epa.gov

617-946-6109
nsteenhaut@ramboll.com

484-354-4754

bondcd@cdmsmith.com

David.S.Depolo@usace.army.mil

484-343-6912

glaziersd@cdmsmith.com

Travis.T.Fatzinger@usace.army.mil

Geiger.William@epa.gov

joe@racllc.com

walter@racllc.com





Oiler 1 Oiler 1 X
[Thackray Crane Rental, Inc.]

Welder Welder 1 X
[Creamer Environmental, Inc.]

Welder Welder 2 b 4
[Creamer Environmental, Inc.]

Welder Welder 3 b 4
[Creamer Environmental, Inc.]

Fencing Contractor Fencing Contractor 1 b 4
[Apex, Inc.]
Fencing Contractor Fencing Contractor 2 X
[Apex, Inc.]
Fencing Contractor Fencing Contractor 3 X
[Apex, Inc.]
Fencing Contractor Fencing Contractor 4 b 4
[Apex, Inc.]
Fencing Contractor Fencing Contractor 5 b 4
[Apex, Inc.]
Fencing Contractor Fencing Contractor 6 b 4
[Apex, Inc.]
Visitors

Reese trucks

EnviroScapes, Inc.

WStar (Generator provider)

Mr. John Toilet Service

Trucking company for trailer demobilization

Equipment On-Site

None, aside from trailer, trailer generator

Material Tracking
No material was delivered today, and no material was placed today.

A total of 5059.61 tons of R6 stone has been delivered and placed to date. CElI completed material placement on 6/17, with extra stockpiled
material placed in low areas in Zone 3 on 6/20.

Observations
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Remark Description

Site Restoration

v SITE (see pics below)
RESTORATION [41.1]

View of construction access road after Rees mats have been  Trailer demobilization.
removed (facing South).

Revegetating activities competed along construction access
road (facing South).

Testing and Monitoring

Monitoring and survey data will be provided as they become available. No material placement occurred today; no turbidity monitoring was
conducted.

Documents
Description Status Date Responsible
Baseline Bathymetric Survey Received 05/09/2016 John Castellani
Baseline Wall Survey Received 05/09/2016 John Castellani
Turbidity Monitoring 05/10/2016 Received 05/10/2016 John Castellani
Stone Delivery Tickets 05/09/2016 Received 05/09/2016 John Castellani
Turbidity Monitoring 05/11/2016 Received 05/11/2016 John Castellani
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Stone Delivery Tickets 05/11/2016

Stone Delivery Tickets 05/10/2016 (Revised)

Stone Delivery Tickets 05/12/2016

Turbidity Monitoring 05/12/2016

Turbidity Monitoring 05/13/2016

Turbidity Monitoring 05/16/2016

Stone Delivery Tickets 05/16/2016

Stone Delivery Tickets 05/13/2016

Wall and Rip Rap Survey 5/16/16

Turbidity Monitoring 05/17/2016

Turbidity Monitoring 05/18/2016

Stone Delivery Tickets 05/19/2016

Turbidity Monitoring 05/19/2016

Turbidity Monitoring 5/20/2016

Stone Delivery Tickets 5/20/2016

Sheetpile and Rip Rap Survey 5/19/2016

Stone Delivery Tickets 05/23/2016

Turbidity Monitoring 05/23/2016

Sheetpile and Rip Rap Survey 5/23/2016

Turbidity Monitoring 05/24/2016

Stone Delivery Tickets 05/24/2016

Turbidity Monitoring 05/25/2016

Turbidity Monitoring 05/26/2016

Stone Delivery Tickets 05/26/2016

Sheetpile and Rip Rap Survey 5/26/2016
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Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

Received

05/11/2016

05/10/2016

05/12/2016

05/12/2016

05/13/2016

05/16/2016

05/16/2016

05/13/2016

05/16/2016

05/17/2016

05/18/2016

05/19/2016

05/19/2016

05/20/2016

05/20/2016

05/19/2016

05/23/2016

05/23/2016

05/23/2016

05/24/2016

05/24/2016

05/25/2016

05/26/2016

05/26/2016

05/26/2016

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani

John Castellani





Turbidity Monitoring 05/27/2016 Received 05/27/2016 John Castellani

Stone Delivery Tickets 05/27/2016 Received 05/27/2016 John Castellani
Waler BOL 05/27/2016 Received 05/27/2016 John Castellani
Welder Qualification_Michael Gill Received 05/31/2016 John Castellani
Turbidity Monitoring 05/31/2016 Received 05/31/2016 John Castellani
Stone Delivery Tickets 05/31/2016 Received 05/31/2016 John Castellani
Welder Qualification_Tyrone Livingston Received 06/01/2016 John Castellani
Stone Delivery Tickets 06/01/2016 Received 06/01/2016 John Castellani
Turbidity Monitoring 06/01/2016 Received 06/01/2016 John Castellani
Sheetpile and Rip Rap Survey 6/1/2016 Received 06/01/2016 John Castellani
Sheet Pile and Rip Rap Survey 06/02/2016 Received 06/02/2016 John Castellani
Stone Delivery Tickets 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/02/2016 Received 06/02/2016 John Castellani
Turbidity Monitoring 06/03/3016 Received 06/03/2016 John Castellani
Stone Delivery Tickets 06/03/2016 Received 06/03/2016 John Castellani
Turbidity Monitoring 06/06/2016 Received 06/06/2016 John Castellani
Stone Delivery Tickets 06/06/2016 Received 06/06/2016 John Castellani
Sheetpile and Rip Rap Survey 6/6/2016 Received 06/06/2016 John Castellani
Welder Certification Jim Canoway Received 06/07/2016 John Castellani
Stone Delivery Tickets 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/07/2016 Received 06/07/2016 John Castellani
Turbidity Monitoring 06/08/2016 Received 06/08/2016 John Castellani
Stone Delivery Tickets 06/08/2016 Received 06/08/2016 John Castellani
Turbidity Monitoring 06/09/2016 Received 06/09/2016 John Castellani
Stone Delivery Tickets 06/09/2016 Received 06/09/2016 John Castellani
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Sheetpile and Rip Rap Survey 06092016 Received 06/09/2016 John Castellani

Stone Delivery Tickets 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/10/2016 Received 06/10/2016 John Castellani
Turbidity Monitoring 06/13/2016 Received 06/13/2016 John Castellani
Turbidity Monitoring 06/14/2016 Received 06/14/2016 John Castellani
Sheetpile and Riprap Survey 06/15/2016 Received 06/15/2016 John Castellani
Turbidity Monitoring 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/15/2016 Received 06/15/2016 John Castellani
Welder T&M Form 06/14/2016 Received 06/14/2016 John Castellani
Turbidity Monitoring 06/16/2016 Received 06/16/2016 John Castellani
Welder T&M Form 06/16/2016 Received 06/16/2016 John Castellani
Turbidity Monitoring 06/17/2016 Received 06/17/2016 John Castellani
Welder T&M Form 06/17/2016 Received 06/17/2016 John Castellani
Turbidity Monitoring 06/20/2016 Received 06/20/2016 John Castellani
Sheet Pile Wall Survey 6-20-16 Not yet received 06/20/2016 John Castellani
Bathymetric Survey 6-20-16 Received 06/20/2016 John Castellani
Welder T&M Form 06/21/2016 Received 06/21/2016 John Castellani
Welder T&M Form 06/22/2016 Received 06/22/2016 John Castellani
Turbidity Monitoring Received 06/23/2016 John Castellani
Waste Disposal Manifest for Diesel Fuel Spill Received 06/27/2016 John Castellani
Calibration Certificate for Orange Jack and Dial Received 06/27/2016 John Castellani
CEl Laborers T&M Form Received 06/27/2016 John Castellani
Calibration Certificate for Yellow Jack Received 06/28/2016 John Castellani
CEl Laborers T&M Form for 06/28/2016 Received 06/28/2016 John Castellani
Tie-Rod Testing Data Received 06/28/2016 John Castellani
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Preliminary Tie-Rod Testing Data from CEI Received 06/30/2016 John Castellani

CEl Laborers T&M Form for 06/29 and 06/30/2016 Received 06/30/2016 John Castellani
Survey of Stone Surface Stamped and Sealed Received 06/30/2016 Eric Emery
Final Sheetpile Wall Survey Received 06/29/2016 Eric Emery
Final Sheetpile Wall Survey Drawing Not yet received 06/29/2016 Eric Emery
Sheetpile Survey 6/27/16 Not yet received 06/27/2016 Eric Emery
Sheetpile Survey 6/28/16 Not yet received 06/28/2016 Eric Emery

General conditions

Disclaimer: Information contained in this Field Observation Report has been prepared to the best of our knowledge according to observable
conditions at the site.

Report created by nsteenhaut@ramboll.com
8/8





		Daily Report For 2016-07-12

		Status

		Details of Construction Activities

		The Week Ahead

		Contacts and people present

		Visitors

		Equipment On-Site

		Material Tracking

		Observations

		Testing and Monitoring

		Documents

		General conditions




